COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 11/ 2019

ESTI MATE SUMMARY 18: 34: 44
CONTI D: C21978 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 21978-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 111.5 DAYS TIME ALLOW 155 WORK DAYS
R2 WRONG WAY PREVENTI ON PERCENT TIME:  71.94 ORI G TI NE ALLOW 155 WORK DAYS
PROQJECT NO SHER200- 243
R2 WRONG WAY PREVENTI ON
NAVE OF ROAD:
PRQIECT COUNTI ES: PUEBLO EL PASO
LAS ANI MAS HUERFANO
CONTRACTOR:
VORKZONE TRAFFI C CONTROL, | NC PAY PERI OD ENDI NG 06/ 28/ 2019 DATE TI ME STARTED 12/07/2018
1115 FIR STREET DATE LET 10/ 18/ 2018 DATE WORK BEGAN  01/07/2019
DATE AWARDED 11/16/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/07/2018 DATE ACCEPTED
PUEBLO CO 81001  (719)296- 0222 DATE NOTI CE TO PROCEED 12/ 07/ 2018
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 2,150, 899. 75 PARTI Cl PATI NG $ 699, 870. 02 $ 300, 876. 08
AWARD PRQIECT AMT: $ 2,083,185.51 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 32.54% TOTAL EARNI NGS 699, 870. 02 300, 876. 08
FUNDS AVAI LABLE: $ 1,451,029.73 STOCKPILED MATER ALS 0.00 0.00
GROSS EARNI NGS 699, 870. 02 300, 876. 08
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 18, 588. 87 -8, 625. 08
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 681, 281. 15 292, 251. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 681, 281. 15 292, 251. 00
OTHER ADJUSTNENTS 0. 00 0. 00
PAYMENT DE s 202,251.00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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202- 00250

202- 00805
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614-00011

C21978
21978-BI D
SHER200- 243
| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

Renoval of Overhead Sign Structure

Rernoval of Ground Sign

Renoval of Sign Panel

Renoval of Guardrail Type 3

Reset Ground Sign

Reset Sign Panel

Seedi ng (Native)

Ml ching (Weed Free Hay)

Mil ch Tackifier

Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
8, 483. 000
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CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21978-BI D ESTI MATE RUN 07/ 11/2019
PRQJECT: SHER200- 243 ESTI MATE NO 0006 18: 34: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 614-00012 Sign Panel (Cass I1) 16, 834. 460 4, 668. 930
SF 3,426. 700 65, 963. 98
19. 25000 8, 095. 630 155, 840. 88
0065 614-00013 Sign Panel (Class I11) 2,390. 250 28. 000
SF 263. 250 6, 581. 25
25. 00000 291. 250 7,281.25
0070 614-00615 Steel Sign Post (W 6x15) 245. 000 39. 000
LF 0. 000 0. 00
45. 00000 39. 000 1, 755. 00
0075 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 49. 000 15. 000
EACH 14. 000 2,590.00
185. 00000 29. 000 5, 365. 00
0080 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 956. 000 335. 000
Sli pbase
P ) EACH 265. 000 80, 825. 00
305. 00000 600. 000 183, 000. 00
0085 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 278. 000 77.000
Sli pbase)
EACH 29. 000 11, 455. 00
395. 00000 106. 000 41, 870. 00
0090 614-03002 Concrete Footing (Type 2) 13. 000 13. 000
EACH 0. 000 0. 00
1, 500. 00000 13. 000 19, 500. 00
0095 614-10015 Over pass Munted Sign Bracket 7.000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0.00
0100 626-00000  *Mbbilization 1. 000 0.500
LS 0.100 13,373.50
133, 735. 00000 0. 600 80, 241. 00
0105 626-01104 *Public Information Services (Tier V) 1. 000 0. 750
LS 0. 100 480. 00
4, 800. 00000 0. 850 4,080. 00
0110 627-00009 *Modi fied Epoxy Pavenment Marking(lnlaid) 34. 000 0. 000
GAL 0. 000 0. 00

510. 00000 0. 000 0. 00



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21978-BI D ESTI MATE RUN 07/ 11/2019
PRQJECT: SHER200- 243 ESTI MATE NO 0006 18: 34: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 6, 237. 000 0. 000
SF 0. 000 0. 00
14. 27000 0. 000 0. 00
0120 627-02010 *Preforned Pl astic Pavement Marking (Type 11) (Inlaid) 24,601. 000 0. 000
SF 0. 000 0. 00
15. 19000 0. 000 0. 00
0125 627-30405 *Preformed Thernopl astic Pavement MarKking 8, 867. 000 0. 000
(Wor d- Synbol )
SF 1, 549. 360 19, 955.76
12. 88000 1, 549. 360 19, 955. 76
0130 627-30407 *Preformed Thernopl astic Paverment Marking 2,820. 000 132.500
(Wor d- Synbol ) (Spe
SF 2,112.000 34, 488. 96
16. 33000 2,244.500 36, 652. 69
0135 627-30408 *Preformed Thernopl astic Pavenent Marking (Shield) 3, 968. 000 0. 000
SF 0. 000 0.00
28. 80000 0. 000 0. 00
0140 627-30411  *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 11, 299. 000 112. 000
Li ne
) SF 2, 040. 000 25,704. 00
12. 60000 2,152. 000 27,115. 20
0145 630- 00000 Fl aggi ng 200. 000 2.000
HOUR 0. 000 0. 00
20. 00000 2.000 40. 00
0150 630-00012 Traffic Control Managenent 150. 000 70. 000
DAY 24.000 7,200. 00
300. 00000 94. 000 28, 200. 00
0155 630-80341  Construction Traffic Sign (Panel Size A) 22.000 11. 000
EACH 0. 000 0. 00
25. 00000 11. 000 275.00
0160 630-80342  Construction Traffic Sign (Panel Size B) 30. 000 11. 000
EACH 0. 000 0. 00
25. 00000 11. 000 275.00
0165 630-80343 Construction Traffic Sign (Panel Size O 20. 000 2.000
EACH 0. 000 0.00

25. 00000 2.000 50. 00



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21978-BI D ESTI MATE RUN 07/ 11/2019
PRQJECT: SHER200- 243 ESTI MATE NO 0006 18: 34: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80360 Drum Channel i zi ng Devi ce 10. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0175 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0180 630-80380 Traffic Cone 400. 000 180. 000
EACH 0. 000 0.00
5. 00000 180. 000 900. 00
0185 630-80415 Advanced Warning Fl ashing or Sequencing Panel (C Type) 25. 000 7.000
DAY 5.500 550. 00
100. 00000 12. 500 1, 250. 00
0190 630-85041 Mobi | e Attenuator 75. 000 23.000
DAY 9. 000 2,520. 00
280. 00000 32.000 8, 960. 00
0195 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70016 F/ A Fuel Cost Adj ustnment 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,150,899.75$% 300,876.08% 699, 870.01

PROJECT TOTAL CURRENT AMI $ 2,150,899.75$% 300,876.08% 699, 870.01



